Grantee: Missouri

Grant: P-18-MO-29-HIM1
January 1, 2021 thru March 31, 2021 Performance

Grant Number: Obligation Date: Award Date:
P-18-M0O-29-HIM1

Grantee Name: Contract End Date: Review by HUD:

Missouri Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$68,382,018.00 Active Marina Stever

LOCCS Authorized Amount: Estimated PI/RL Funds:

$0.00

Total Budget:
$68,382,018.00

Disasters:

Declaration Number
FEMA-4317-MO

Narratives
Disaster Damage:

Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and flooding. During the
weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy rain to the southern two-thirds of Missouri.
Rainfall totals surpassed nine inches in some locations causing flash flooding and historic flooding along some of the tributaries of the Missouri
and Mississippi Rivers. A few thunderstorms also became severe during the afternoon of April 29 with two documented tornadoes. April 2017
became the second wettest April on record in Missouri over the past 123 years largely because of this event. The flood caused significant
damage to housing, state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the severe rains. An
estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain. After the storming and flooding ended, a total of 55
counties were declared Federal disaster areas. More than 1,900 homes were assessed by FEMA as damaged or destroyed. FEMA also
assessed more than $113 M in estimated damages to roads, bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R.
Greitens requested a major disaster declaration due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28
to May 11, 2017. On June 2, 2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the
historic flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and interruption
of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance, 20 counties for Public
Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage assessment information collected April 28, 2017
immediately following the storm identified 5,333 primary residences in 37 counties as either affected by the storms (403), suffering minor
damage (1810), suffering major damage (1464) or destroyed (456). Those primary residences included single family, multi-family or mobile
homes. Infrastructure: The FEMA Public Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of
which 223 were deemed eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest
number of applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred to SBA for
business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The average loan amount is
$218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The chart on p. 11 of the Action Plan lists the
counties that were designated as being adversely affected by the disaster and eligible for assistance. Both FEMA Public Assistance and
Individual Assistance are included. 52% of Missouri's residents live in the declared counties. Missourians living in the declared counties are
poor

Disaster Damage:

er by 35% than the statewide average. A data table on p. 22 provides data from the census bureau that captures the impacts on the local
economy though a variety of demographic data. FEMA data provided the following self-reported circumstances that may be classified as
vulnerable: 895 Owner-occupied units; 429 Renter units. The unmet need assessment did indicate damage to dormitories (68 units), a group
home (1), and several transitional units (36); total dollar value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After the State
demonstrates through need assessments that there is no remaining unmet housing need or that the remaining unmet housing need will be
addressed by other sources of funds, the remainder of the allocation may address unmet economic revitalization and infrastructure needs that
are unrelated to unmet housing needs. This Action Plan outlines the
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use of those CDBG-DR funds in a manner that directly addresses the unmet need. Missouri submits this Action Plan to outline its unmet
needs and establish how the state will allocate its funds through its programs. The Unmet Needs Assessment, which evaluates the three core
aspects of recovery - housing, infrastructure, and economic development - forms the basis for the decisions outlined in the Method of
Distribution. This Action Plan was developed with the help of many state and local stakeholders as well as the public to target the unmet need
that can be addressed by these limited federal funds. Given the current status and the timing between the flooding event and the appropriated
CDBG-DR funds, the largest area of identified remaining public service need is housing counseling and legal counseling. Missouri deployed
two tactics to determine and define the unmet need from the 2017 flooding in the broad categories of Housing, Infrastructure and Economic
Revitalization. First, the state developed a written needs assessment and survey tool that allowed the collection of data to be aggregated upon
receipt. Data collected at the county level that most closely matched the other sources of information available, suited the partners that were
engaged in the process, and was most efficient to meet the timeline. The survey tool collected units of data identified in an Excel format under
the broad categories of Housing/Homeownership; Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and
Commercial Development. To address information that might be available on the local level, the Department of Economic Development (DED)
deployed their partners from the Regional Planning Commissions and Community Action Agencies to identify, collect and report the data from
the 55 counties that were declared in the disaster. In addition to the survey data, the DED used available databases from FEMA, SBA and
National Flood Insurance Program (NFIP) to extract and extrapolate unmet need by applying assumptions to circumstances based upon
eligibility and access to disaster funding. The combination of these two sources makes up the estimated unmet needs in the three categories
of Housing, Economic Revitalization and Infrastructure. Missouri will deploy a two-pronged approach to ensure that all persons with an unmet
need, including those with wide-ranging disabilities including mobility, sensory, developmental, emotional and other impairments have been
identified and assessed for assistance. The first prong is to reach out to know partners that work every day to assist individuals having wide-
range disabilities. The second prong is to establish the mechanism of outreach and referral within the service delivery mechanism as it relates
to the funds. If any families were missed because of the needs assessment, each local intake center will have knowledge of and access to the
additional expertise and service providers within eh region that work i

Recovery Needs:

n the area specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic Revitalization:
$142.5 M. The State's Method of Distribution, program activities and housing program outline are explained in the most recent Action Plan
Amendment and available to the public at: https://ded.mo.gov/DisasterRecovery. The State will conduct an ongoing needs assessment to

reprogram funds to remaining funds available.

Overall This Report Period To Date
Total Projected Budget from All Sources $0.00 $30,321,314.00
B-18-DP-29-0001 $0.00 $30,321,314.00
B-19-DP-29-0001 $0.00 $0.00
Total Budget $0.00 $30,321,314.00
B-18-DP-29-0001 $0.00 $30,321,314.00
B-19-DP-29-0001 $0.00 $0.00
Total Obligated $0.00 $25,320,617.39
B-18-DP-29-0001 $0.00 $25,320,617.39
B-19-DP-29-0001 $0.00 $0.00
Total Funds Drawdown $301,871.21 $2,049,335.38
B-18-DP-29-0001 $301,871.21 $2,049,335.38
B-19-DP-29-0001 $0.00 $0.00
Program Funds Drawdown $301,871.21 $2,049,335.38
B-18-DP-29-0001 $301,871.21 $2,049,335.38
B-19-DP-29-0001 $0.00 $0.00
Program Income Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Program Income Received $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Total Funds Expended $911,349.02 $2,028,938.94
B-18-DP-29-0001 $911,349.02 $2,028,938.94
B-19-DP-29-0001 $0.00 $0.00
HUD Identified Most Impacted and Distressed $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
B-19-DP-29-0001 $0.00 $0.00
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00
Funds Expended
Overall This Period To Date
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Bootheel Regional Planning Commission $0.00 $0.00

South Central Ozark Council of Governments $ 799,669.88 $ 799,669.88
State of Missouri $ 137.00 $ 1,105,905.67
Van Buren - Carter County $ 3,231.25 $ 5,345.00
Wayne County $0.00 $0.00
Willow Springs - Howell County Disaster Recover Housing $0.00 $0.00
Butler County $ 47,888.30 $ 48,369.55
Carter County $1,416.25 $5,335.00
City of West Plains - Howell County $0.00 $0.00
Doniphan-Ripley County $1,072.50 $ 4,647.50
Franklin County $0.00 $0.00
Howell County $0.00 $0.00
Meramec Regional Planning Commission $0.00 $0.00
Ozark Foothills Regional Planning Commission $57,933.84 $60,408.84

Progress Toward Required Numeric Targets

Requirement Target Projected Actual
Overall Benefit Percentage 70.00% 100.00% N/A
Minimum Non Federal Match $.00 $.00 $.00
Overall Benefit Amount $4,786,741,260.00 $27,088,028.26 $.00
Limit on Public Services $.00 $.00 $.00
Limit on Admin/Planning $.00 $3,381,724.74 $144,760.32
Limit on Admin $.00 $2,580,472.13 $144,404.68
Most Impacted and Distressed $.00 $16,376,111.00 $.00

Overall Progress Narrative:

Carter County 18-DP-01 appraisal contract amendments were requested and executed and at the same
time the list of properties were listed correctly in the amendment too. The Review appraisals will begin on
Tuesday, April 7, 2021. The procurement of a title company to conduct title searches, provide title
insurance and eventually closing services were direct solicited on March 29, 2021 as a Micro-Purchase
and the Commission plans to execute a contract by April 23, 2021. Doniphan 18-DP-02 plans to procure a
titte company to conduct title searches, provide title insurance and eventually closing services will be
solicited after the next City Council meeting to be held on April 6, 2021. The application for buyouts
started on March 15th and ended on May 15th for Howell County 18-DP-03. There was only one
application submitted for the buyout program. Currently the RPC is still waiting to hear from CDBG on the
outcome of the applications to find out if it is either eligible or ineligible. The environmental review has
been completed and is cleared. The title work procurement has been advertised and is due on March
29th by 3pm. Fourteen (14) property sales have closed for Pacific 18-DP-05. They have sent the closing
documents to MRPC to complete the requests for funds from CDBG. Demolitions have begun on the
properties in the first round of closings. West Plains 18-DP-06 is working on the Tier Il environmental
review. Willow Springs 18-DP-07 is working on the Tier Il environmental review. Van Buren 18-DP-08
completed the environmental review and the RROF was sent to CDBG 3/22/2021. The Primary and
Review Appraiser contracts were fully executed on March 22, 2021 and March 24, 2021 respectively. The
Primary appraisals of the two properties eligible properties were completed and the Review appraisal
NTP was mailed to Review appraiser on March 25, 2021. The procurement of a title company to conduct
title searches, provide title insurance and eventually closing services will be approved for solicitation at
the next Council meeting on April 12, 2021. Bootheel RPC 18-DP-09 had a kick-off meeting to begin the
study for the Regional Housing Study. The firm began working on consolidating data from the Bootheel
Communities. Butler County and Wayne County 18-DP-10 submitted their first RFF in March. The U.S.
Army Corps of Engineers is preparing an agreement between USACE and Butler County and it has been
executed. Meramec RPC 18-DP-11 obtained parcel data from Osage, Crawford, Gasconade, and Pulaski
counties and created Parcel maps with flood zones for the cities of Waynesville, Chamois, Steelville, and
Hermann. Created inventory spreadsheets and a Housing Survey document to record housing/parcel
data when we do the on-site
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housing surveys. Currently creating printable parcel maps for identification of parcels when we do the on-
site housing surveys: Chamois. At the beginning of the project, met with supervisor to discuss scope of
work and grant requirements, and researched housing inventories, previous housing data for all five
cities, and previous housing data from MRPC for Chamois. Ozark Foothills RPC 18-DP-12 acquired all
the aerial imagery needed for this project. It was approved by their GC team on 3/25/2021. The next step
will be production, and this will take place in the upcoming quarter. Wayne County 18-DP-13 began work
on the mapping of existing map milars and digital imagery soon after execution of the contract with Clear
Basin. Webster Groves 18-DP-MF4 has completed nearly all earthwork. Concrete work is in progress on
both sites. Five slabs are complete. Framing is complete on two homes and two more are in progress.

Project Summary

Project #, Project Title

18-DP-DR-ADM, Administration
B-18-DP-29-0001
B-19-DP-29-0001

18-DP-DR-PLANNING, Planning
B-18-DP-29-0001
B-19-DP-29-0001

18-DP-MF4, Webster Groves- Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-01, Carter County Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-02, Doniphan Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-03, Howell County Disaster Recovery Housing
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-05, Pacific-Franklin County Disaster Recovery
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-06, West Plains - Howell County Disaster
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-07, Willow Springs - Howell County Disaster
B-18-DP-29-0001
B-19-DP-29-0001

2018-DP-08, Van Buren - Carter County Disaster Recovery
B-18-DP-29-0001
B-19-DP-29-0001

9999, Restricted Balance
B-18-DP-29-0001
B-19-DP-29-0001

Activities

Project #/

This Report

Program Funds

Drawdown

$197,355.32
$197,355.32
$0.00
$104,515.89
$104,515.89
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

18-DP-DR-ADM / Administration

To Date

Project Funds
Budgeted

$2,341,400.00
$2,341,400.00
$0.00
$1,500,000.00
$1,500,000.00
$0.00

$0.00

$0.00

$0.00
$3,757,233.00
$3,757,233.00
$0.00
$3,015,575.00
$3,015,575.00
$0.00
$1,330,000.00
$1,330,000.00
$0.00
$558,800.00
$558,800.00
$0.00
$5,069,862.00
$5,069,862.00
$0.00
$3,899,174.00
$3,899,174.00
$0.00
$4,562,876.00
$4,562,876.00
$0.00

$0.00

$0.00

$0.00

Program Funds

Drawdown

$1,824,575.09
$1,824,575.09
$0.00
$224,760.29
$224,760.29
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

.
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-DR-ADM
Projected Start Date:
08/29/2019

Benefit Type:
N/A

National Objective:
N/A

Overall

MOSTADMIN
State Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

08/29/2025

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jan 1 thru Mar 31, 2021 To Date

Total Projected Budget from All Sources

$0.00

$2,341,400.00

B-18-DP-29-0001 $0.00 $2,341,400.00
Total Budget $0.00 $2,341,400.00
B-18-DP-29-0001 $0.00 $2,341,400.00
Total Obligated $0.00 $2,341,400.00
B-18-DP-29-0001 $0.00 $2,341,400.00
Total Funds Drawdown $197,355.32 $1,824,575.09
B-18-DP-29-0001 $197,355.32 $1,824,575.09
Program Funds Drawdown $197,355.32 $1,824,575.09
B-18-DP-29-0001 $197,355.32 $1,824,575.09
Program Income Drawdown $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
Program Income Received $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00
Total Funds Expended $0.00 $987,973.31
State of Missouri $0.00 $987,973.31
Most Impacted and Distressed Expended $0.00 $0.00
B-18-DP-29-0001 $0.00 $0.00

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

State of Missouri CDBG-DR

301 High Street, PO Box 118
Jefferson City, MO 65102
Activity Progress Narrative:

null

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 18-DP-DR-PLANNING / Planning
6
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
Butler County

State of Missouri

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRP-10-PL33

Butler & Wayne Co BR Hydrol Analysis

Activity Status:
Under Way

Project Title:
Planning

Projected End Date:
02/03/2022

Completed Activity Actual End Date:

Responsible Organization:
Butler County

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$46,733.30
$46,733.30
$0.00
$46,733.30
$46,733.30
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$47,888.30
$47,888.30

$0.00

$0.00
$0.00
$0.00

To Date
$320,000.00

$160,000.00
$160,000.00
$320,000.00
$160,000.00
$160,000.00
$160,000.00
$160,000.00
$0.00
$46,733.30
$46,733.30
$0.00
$46,733.30
$46,733.30
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$48,369.55
$48,369.55

$0.00

$0.00
$0.00
$0.00

help cover remaining cost associated with the proposed study. The study will specifically address the following areas 1) current
floodplain standars, 2) low income housing in the floodplain, 3) homeownership opportunities, 4) status of home rating, 5) ares
for future development, and 6) mitigate risk and hazard potential related to future disasters.

Location Description:

Black River in Southern Missouri to Southern Reynolds county
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Activity Progress Narrative:

Budget amendment will need to be prepared and approved to split out the 1% administration on the $150,000 Planning Activity and the balance
will need to be de-obligated. The intentions are for the County to approve and submit this amendment during the month of April 2021.

The U.S. Army Corps of Engineers is preparing an agreement between USACE and Butler County and it has been executed. USACE plans to
start the planning activities in early 2021 or as soon as the County’s $150,000 (CDBG) match payment or requests for payment issue is

resolved.

RFF #1 was submitted to CDBG on March 8, 2021 and paid to Butler County on March 21, 2021.

USACE has been able to prepare an invoice that is acceptable by CDBG as proper documentation of work that has been performed.
Butler County will probably be issuing periodic (monthly or quarterly) payments upfront to USACE for work to be performed in the next period
and then once the work for that period is completed, USACE will provide the invoice to Butler County for approval and to submit to CDBG for

payment.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Meramec Regional Planning Commission

State of Missouri

Most Impacted and Distressed Expended

Activity Description:

18-DRP-11-PL33
Meramec Regional Planning

Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Meramec Regional Planning Commission

Jan 1 thru Mar 31, 2021 To Date
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

MRPC will complete housing studies in the most flood-impacted communities of the region.

Location Description:

8 counties within the Meramec Region

Activity Progress Narrative:

Obtained parcel data from Osage, Crawford, Gasconade, and Pulaski counties and created Parcel maps with flood zones for the cities of

Waynesville, Chamois, Steelville, and Hermann.
Created inventory spreadsheets as follows:

Full inventory of all parcels within city limits for Chamois, Hermann, Steelville, and Waynesville.

Full inventory of all parcels within the flood zone within city limits for: Chamois, Hermann, Steelville, and Waynesville.

Housing inventory within the flood zone and within city limits for: Chamois, Hermann, Steelville, Waynesville, and Newburg.

Housing inventory outside the flood zone and within city limits for: Chamois and Hermann. About 40% complete for Steelville.

Created a Housing Survey document to record housing/parcel data when we do the on-site housing surveys.

Currently creating printable parcel maps for identification of parcels when we do the on-site housing surveys: Chamois.

At the beginning of the project, met with supervisor to discuss scope of work and grant requirements, and researched housing inventories,
previous housing data for all five cities, and previous housing data from MRPC for Chamois.

.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

18-DRP-12-ADM35

Ozark Foothills Regional Admin

Ozark Foothills Regional Planning Commission

State of Missouri

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Planning

Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Ozark Foothills Regional Planning Commission

Jan 1 thru Mar 31, 2021 To Date
$0.00 $1,158.39
$0.00 $1,158.39
$0.00 $1,158.39
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four

counties, Carter, Reynolds, Ripley, and Wayne.

Activity Progress Narrative:

An RFF was created, approved, and paid out this quarter to pay an invoice from Quantum Spatial for their progress on the imagery acquisition.
Timesheets and quarterly reporting were also completed this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

Ozark Foothills Regional Planning Commission

State of Missouri

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRP-12-PL33

Ozark Foothills Regional Planning

Activity Status:
Under Way

Project Title:
Planning

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Ozark Foothills Regional Planning Commission

Jan 1 thru Mar 31, 2021

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$57,782.59
$57,782.59
$0.00
$57,782.59
$57,782.59
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$57,933.84
$57,933.84

$0.00

$0.00
$0.00
$0.00

To Date
$317,979.22

$158,989.61
$158,989.61
$317,979.22
$158,989.61
$158,989.61
$158,563.00
$158,563.00
$0.00
$57,782.59
$57,782.59
$0.00
$57,782.59
$57,782.59
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$60,408.84
$60,408.84

$0.00

$0.00
$0.00
$0.00

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four

counties, Carter, Reynolds, Ripley, and Wayne.
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Activity Progress Narrative:

An RFF was created, approved, and paid out this quarter to pay an invoice from Quantum Spatial for their progress on the imagery acquisition.

Timesheets and quarterly reporting were also completed this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

State of Missouri
Wayne County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

Digital parcel mapping of Wayne County

Location Description:

18-DRP-13-ADM35

Wayne County Digital Parcel Mapping Admin

Activity Status:
Under Way

Project Title:
Planning

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Wayne County

Jan 1 thru Mar 31, 2021
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$137.00
$137.00

$0.00

$0.00
$0.00
$0.00

The project is located inside the entire jurisdiction of Wayne County, MO
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To Date
$2,624.00

$1,312.00
$1,312.00
$2,624.00
$1,312.00
$1,312.00
$1,312.00
$1,312.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$137.00
$137.00

$0.00

$0.00
$0.00
$0.00
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Activity Progress Narrative:

null

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/04/2020

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of Missouri
Wayne County

Most Impacted and Distressed Expended

Activity Description:

Digital parcel mapping of the county

Location Description:

18-DRP-13-PL33
Wayne County Digital Parcel Mapping

Activity Status:
Under Way
Project Title:
Planning

Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Wayne County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $129,938.00
$0.00 $129,938.00
$0.00 $129,938.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $852.50
$0.00 $852.50
$0.00 $0.00

$0.00 $0.00

The project is located inside the entire jurisdiction of Wayne County, MO

Activity Progress Narrative:

The contract and NTP for digital imagery was executed by the Wayne County Commission on December 8, 2020 and mailed to Clear Basin for

their execution on December 22, 2020. The fully executed contract has been received back.

Clear Basin began work on the mapping of existing map milars and digital imagery soon after execution of the contract.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-DR-PLANNING
Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Bootheel Regional Planning Commission

State of Missouri

Most Impacted and Distressed Expended

Activity Description:

18-DRP-9-PL33
Bootheel Regional Planning

Activity Status:
Under Way
Project Title:
Planning

Projected End Date:

02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Bootheel Regional Planning Commission

Jan 1 thru Mar 31, 2021 To Date
$0.00 $34,650.00
$0.00 $34,650.00
$0.00 $34,650.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The BRPC will need a total of $35,000 to complete a housing study in 10 of the selected communities in the Bootheel Region.
The BRPC will follow procurement guidelines on properly selecting a firm to complete the housing study, estimated at $34,650,
and $350 for project administration. Further, the BRPC will request $6,930 from the Missouri Association of Councils of
Government as match to pay for the housing study in the selected Stoddard County communities (Dexter and Puxico). If the
grant is not awarded through MACOG, the BRPC will request the county and the cities to provide the match.

Location Description:

10 selected communities in the Bootheel Region

Activity Progress Narrative:

Administrator (Grantee) and selected firm have met and participated in a kick-off meeting to
begin the study for our Regional Housing Study. The firm has begun work and will be working
with us in the coming weeks to consolidate data from Bootheel Communities. We will be issuing
our first Request for Funds (RFF) soon.

19

fllh.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MF4 / Webster Groves- Disaster Recovery Housing
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
18-DP-MF4

Projected Start Date:
01/15/2021

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

South Central Ozark Council of Governments

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

Legal Services

Location Description:

Activity Progress Narrative:

null.

18-DMF-4-A6
Legal Services

Activity Status:
Under Way
Project Title:

Webster Groves- Disaster Recovery Housing

Projected End Date:
04/01/2022

Completed Activity Actual End Date:

Responsible Organization:

South Central Ozark Council of Governments

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$16,000.00
$16,000.00

$0.00
$0.00
$0.00

To Date
$32,000.00

$16,000.00
$16,000.00
$32,000.00
$16,000.00
$16,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$16,000.00
$16,000.00

$0.00
$0.00
$0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Acquisition - general
Project Number:
18-DP-MF4

Projected Start Date:
01/15/2021

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

South Central Ozark Council of Governments

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

Construct 40 units of affordable rental recovery housing and 1 clubhouse located at scattered sites.

Location Description:

Activity Progress Narrative:

18-DMF-4-AP1
Acquisition of Property

Activity Status:
Under Way
Project Title:

Webster Groves- Disaster Recovery Housing

Projected End Date:
04/01/2022

Completed Activity Actual End Date:

Responsible Organization:

South Central Ozark Council of Governments

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$444,406.73
$444,406.73

$0.00
$0.00
$0.00

To Date
$888,814.00

$444,407.00
$444,407.00
$888,814.00
$444,407.00
$444,407.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$444,406.73
$444,406.73

$0.00
$0.00
$0.00

All earthwork is nearly complete. Concrete work is in progress on both sites. Five slabs are complete. Framing is complete on 2 homes and 2
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more are in progress

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Construction of new housing
Project Number:
18-DP-MF4

Projected Start Date:
01/15/2021

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

18-DMF-4-CNH21
Construction of New Housing

South Central Ozark Council of Governments

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

Activity Status:
Under Way
Project Title:

Webster Groves- Disaster Recovery Housing

Projected End Date:
04/01/2022

Completed Activity Actual End Date:

Responsible Organization:

South Central Ozark Council of Governments

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$321,588.15
$321,588.15

$0.00
$0.00
$0.00

To Date
$9,043,836.00

$4,521,918.00
$4,521,918.00
$9,043,836.00
$4,521,918.00
$4,521,918.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$321,588.15
$321,588.15

$0.00
$0.00
$0.00

Will construct 40 units forr affordable rental recovery housing and 1 clubhouse. 22 single family detached units, 4 townhome

units, 1 common area for tenants.

Location Description:

Activity Progress Narrative:
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All earthwork is nearly complete. Concrete work is in progress on both sites. Five slabs are complete. Framing is complete on 2 homes and 2 more are in progress.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Planning

Project Number:
18-DP-MF4

Projected Start Date:
01/15/2021

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

18-DMF-4-P53

Planning

South Central Ozark Council of Governments

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

Environmental

Location Description:

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:

Webster Groves- Disaster Recovery Housing

Projected End Date:
04/01/2022

Completed Activity Actual End Date:

Responsible Organization:

South Central Ozark Council of Governments

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$17,675.00
$17,675.00
$0.00

$0.00
$0.00

To Date
$35,350.00

$17,675.00
$17,675.00
$35,350.00
$17,675.00
$17,675.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$17,675.00
$17,675.00
$0.00

$0.00
$0.00

All earthwork is nearly complete. Concrete work is in progress on both sites. Five slabs are complete. Framing is complete on 2 homes and 2
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more are in progress.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 2018-DP-01 / Carter County Disaster Recovery Housing
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-01

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
Carter County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRH-1-ADM35
Carter County Administration

Activity Status:
Under Way
Project Title:

Carter County Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Carter County

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$316.25
$316.25
$0.00

$0.00
$0.00

To Date
$74,400.00

$37,200.00
$37,200.00
$74,400.00
$37,200.00
$37,200.00
$37,200.00
$37,200.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,543.75
$2,543.75
$0.00

$0.00
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:
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Intake applications had been accepted and necessary documentation for each resident has been obtained and submitted. Intake applications
were reviewed again by CDBG staff and any additional documentation requested has been obtained and submitted. This additional review
caused additional properties to be deemed ineligible for project on January 25, 2021.

Priorities had to be adjusted due to new ineligibilities.

The Appraisal contracts had been executed on January 22, 2021, but the NTPs were able to be changed before being executed.

Appraisal contract amendments were requested and executed and at the same time the list of properties were listed correctly in the

amendment too.
The primary appraisals of just two of the three properties have been completed. One of the three properties (203 4™ Street, Fremont — Junkins)

is withdrawing from the project as they did not intend to have to sell all five lots of their property.

The Review appraisals will begin on Tuesday, April 7, 2021.

The environmental review has been completed and the RROF has been received.

The procurement of a title company to conduct title searches, provide title insurance and eventually closing services were direct solicited on
March 29, 2021 as a Micro-Purchase and the Commission plans to execute a contract by April 23, 2021.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-01

Projected Start Date:

02/04/2020

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
Carter County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRH-1-BP1
Carter County Buyout LMB

Activity Status:
Under Way
Project Title:

Carter County Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Carter County

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,100.00
$1,100.00
$0.00

$0.00
$0.00

To Date
$3,440,188.00

$1,720,094.00
$1,720,094.00
$3,440,188.00
$1,720,094.00
$1,720,094.00
$1,720,094.00
$1,720,094.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,791.25
$2,791.25
$0.00

$0.00
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:
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Intake applications had been accepted and necessary documentation for each resident has been obtained and submitted. Intake applications
were reviewed again by CDBG staff and any additional documentation requested has been obtained and submitted. This additional review
caused additional properties to be deemed ineligible for project on January 25, 2021.

Priorities had to be adjusted due to new ineligibilities.

The Appraisal contracts had been executed on January 22, 2021, but the NTPs were able to be changed before being executed.

Appraisal contract amendments were requested and executed and at the same time the list of properties were listed correctly in the
amendment too.

The primary appraisals of just two of the three properties have been completed. One of the three properties (203 4™ Street, Fremont — Junkins)
is withdrawing from the project as they did not intend to have to sell all five lots of their property.

The Review appraisals will begin on Tuesday, April 7, 2021.

The environmental review has been completed and the RROF has been received.

The procurement of a title company to conduct title searches, provide title insurance and eventually closing services were direct solicited on
March 29, 2021 as a Micro-Purchase and the Commission plans to execute a contract by April 23, 2021.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 5 5/25
# of Singlefamily Units 0 5/25

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 4/25 1/0 5/25 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-01

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Carter County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-1-DC3
Carter County Demolition Buyout LMB

Activity Status:
Under Way
Project Title:

Carter County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Carter County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $262,500.00
$0.00 $262,500.00
$0.00 $262,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Type:

18-DRH-1-DP60

Homeownership Assistance to low- and moderate-income

Project Number:
2018-DP-01

Projected Start Date:
02/03/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Carter County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Carter County HA Downpay Assistance LMH

Carter County Disaster Recovery Housing
Projected End Date:

02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Carter County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $921,219.00
$0.00 $921,219.00
$0.00 $921,219.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Carter County will purchase residential properties in a voluntary flood buyout program. The buyout's objective is to remove
homes to save lives and reduce the impact of future flooding. When homes are eliminated from a frequently flooded area,
residents are moved and therefore are no longer in danger when flooding occurs in the future.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-1-HI60

Activity Title: Carter County HA Housing Incentive LMHI

Activitiy Type: Activity Status:

Housing incentives to encourage resettlement Under Way

Project Number: Project Title:

2018-DP-01 Carter County Disaster Recovery Housing

Projected Start Date: Projected End Date:

02/04/2020 02/04/2022

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Low/Mod Carter County

Overall Jan 1 thru Mar 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $673,110.00

Total Budget $0.00 $673,110.00

Total Obligated $0.00 $673,110.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-01

Projected Start Date:
02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Carter County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-1-RA28
Carter County Relocation Pay and Assistance

Activity Status:

Under Way

Project Title:

Carter County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Carter County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $143,110.00
$0.00 $143,110.00
$0.00 $143,110.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 2018-DP-02 / Doniphan Disaster Recovery Housing
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-02

Projected Start Date:

02/04/2020

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended
Doniphan-Ripley County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRH-2-BP1
Doniphan - Ripley County Buyout LMB

Activity Status:
Under Way
Project Title:

Doniphan Disaster Recovery Housing

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Doniphan-Ripley County

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,072.50
$1,072.50
$0.00

$0.00
$0.00

To Date
$2,769,278.00

$1,384,639.00
$1,384,639.00
$2,769,278.00
$1,384,639.00
$1,384,639.00
$1,384,639.00
$1,384,639.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$3,698.75
$3,698.75

$0.00
$0.00
$0.00

In an effort to provide open green space; Ripley County proposed to purchase and demolish single-family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:
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Intake applications have been accepted. Intake applications were reviewed again by CDBG staff and any additional documentation requested
that was available has been obtained and submitted. This additional review caused additional properties to be deemed ineligible for projec

Priorities had to be adjusted and reset due to these new determinations of ineligibilities.

The environmental review is completed and the RROF should be issued soon.

The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will be solicited after the

next City Council meeting to be held on April 6, 2021.

Accomplishments Performance Measures
This Report Period
Total

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
6/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/20 2/0 6/20 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-2-DC3
Doniphan - Ripley County Demo LMB

Activity Status:
Under Way
Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $210,000.00
$0.00 $210,000.00
$0.00 $210,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Doniphan proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Homeownership Assistance to low- and moderate-income

Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-2-DP60
Doniphan - Ripley County HA Downpayment
Assist LMB

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $745,539.00
$0.00 $745,539.00
$0.00 $745,539.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Housing incentives to encourage resettlement

Project Number:
2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-2-HI60
Doniphan - Ripley County HA Housing Incent LMH

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $522,770.00
$0.00 $522,770.00
$0.00 $522,770.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-02

Projected Start Date:
02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Doniphan-Ripley County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-2-RA28
Doniphan - Ripley County Relocation Assist LMB

Activity Status:

Under Way

Project Title:

Doniphan Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Doniphan-Ripley County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $122,770.00
$0.00 $122,770.00
$0.00 $122,770.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Ripleyr County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 2018-DP-03 / Howell County Disaster Recovery Housing
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-03

Projected Start Date:

02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Howell County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-3-BP1
Howell County Buyout LMB

Activity Status:
Under Way
Project Title:

Howell County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $580,000.00
$0.00 $580,000.00
$0.00 $580,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The application for buyouts started on March 15" and ended on May 15™ for Howell County. There was only one application submitted for the
buyout program. Currently the RPC is still waiting to here from CDBG on the outcome of the applications to find out if it is either eligible or

ineligible.

The environmental review has been completed and is cleared.
The title work procurement has been advertised and is due on March 29" by 3pm.
The demolition of the home will be paid for through this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found
Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

18-DRH-3-DP60
Howell County HA Downpay Assistance LMH

Homeownership Assistance to low- and moderate-income

Project Number:
2018-DP-03

Projected Start Date:
02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Howell County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Howell County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

At this time down payment assistance isn't being offered.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found
Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-03

Projected Start Date:
02/03/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Howell County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-3-HI60
Howell County HA Housing Incentive LMHI

Activity Status:
Under Way
Project Title:

Howell County Disaster Recovery Housing
Projected End Date:

02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $236,700.00
$0.00 $236,700.00
$0.00 $236,700.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

There is only one household that participated in the buyout program. They have expressed interest applying for the incentive to stay within the
county limits. At this time the RPC has submitted the proper documents through the application process and are awaiting CDBG approval.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-03

Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Howell County

Most Impacted and Distressed Expended

Activity Description:

2018DP0O3

Administration

Activity Status:
Under Way
Project Title:

Howell County Disaster Recovery Housing
Projected End Date:

02/03/2022

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $13,300.00
$0.00 $13,300.00
$0.00 $13,300.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

In an effort to remove current and future flood
recovery cost burdens, Howell County proposed to
purchase and demolish single-family properties.

Location Description:

Activity Progress Narrative:

null
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 2018-DP-05 / Pacific-Franklin County Disaster Recovery
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-05

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Franklin County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-5-ADM35
Pacific - Franklin County Admin

Activity Status:

Under Way

Project Title:

Pacific-Franklin County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Franklin County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $5,530.00
$0.00 $5,530.00
$0.00 $5,530.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

MRPC is completing the Requests for Funds to reimburse the city for the property acquisitions they have made

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-05

Projected Start Date:

02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Franklin County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-5-BP1
Pacific - Franklin County Buyout LMB

Activity Status:

Under Way

Project Title:

Pacific-Franklin County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Franklin County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $432,445.00
$0.00 $432,445.00
$0.00 $432,445.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Fourteen (14) property sales have closed. Pacific has requested the reimbursement of funds from FEMA. They have sent the closing
documents to MRPC to complete the requests for funds from CDBG.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
14

61

Cumulative Actual Total / Expected
Total
14/27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period
Total
# of Singlefamily Units 14

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
14/27

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-05

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Franklin County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-5-DC3
Pacific - Franklin County Demo LMB

Activity Status:

Under Way

Project Title:

Pacific-Franklin County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
Franklin County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $104,625.00
$0.00 $104,625.00
$0.00 $104,625.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Demolitions have begun on the properties in the first round of closings.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-5-RA28
Activity Title: Pacific - Franklin County Rental Assistance LMB

Activitiy Type:

Housing incentives to encourage resettlement
Project Number:

2018-DP-05

Projected Start Date:

02/04/2020

Benefit Type:
N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Franklin County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Pacific-Franklin County Disaster Recovery Housing
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Franklin County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $16,200.00
$0.00 $16,200.00
$0.00 $16,200.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

No resettlement has been requested as of this time.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
Project #/ 2018-DP-06 / West Plains - Howell County Disaster Recovery
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-6-ADM35

West Plans - Howell County Admin

Activity Status:
Under Way
Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $50,200.00
$0.00 $50,200.00
$0.00 $50,200.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

null

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-06

Projected Start Date:

02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-6-BP1
West Plans - Howell County Buyout LMB

Activity Status:
Under Way
Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

City of West Plains - Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $3,310,739.00
$0.00 $3,310,739.00
$0.00 $3,310,739.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The City of West Plains completed the intake process on August 15" There were documents missing and have been working to add the

documents to salesforce.
The city is working on Tier Il ER.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-6-DC3
West Plans - Howell County Demo Buyout LMB

Activity Status:
Under Way
Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

City of West Plains - Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $378,947.00
$0.00 $378,947.00
$0.00 $378,947.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

This activity will not occur until the homes are purchased.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 18-DRH-6-DP60
Activity Title: West Plans - Howell County HA Downpay Assist

LMB

Activitiy Type:

Homeownership Assistance to low- and moderate-income
Project Number:

2018-DP-06

Projected Start Date:

02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

City of West Plains - Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $148,306.00
$0.00 $148,306.00
$0.00 $148,306.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Not available currently.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-6-HI60

Activity Title: West Plans - Howell County HA Housing Incentiv
LMB
Activitiy Type: Activity Status:
Housing incentives to encourage resettlement Under Way
Project Number: Project Title:
2018-DP-06 West Plains - Howell County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod City of West Plains - Howell County
Overall Jan 1 thru Mar 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $1,061,155.00
Total Budget $0.00 $1,061,155.00
Total Obligated $0.00 $1,061,155.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of West Plains - Howell County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

If the applicant is deemed eligible they may receive up to $50,000 dollars for a housing incentive.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-06

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of West Plains - Howell County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-6-RA28
West Plans - Howell County Relocate Assist LMB

Activity Status:
Under Way
Project Title:

West Plains - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

City of West Plains - Howell County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $120,515.00
$0.00 $120,515.00
$0.00 $120,515.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

This activity will not occur until the homes are determined eligible.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None
Project #/ 2018-DP-07 / Willow Springs - Howell County Disaster
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-07

Projected Start Date:

02/04/2020

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

18-DRH-7-BP1
Willow Springs - Howell County Buyout LMB

Willow Springs - Howell County Disaster Recover

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Willow Springs - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Willow Springs - Howell County Disaster Recover

Jan 1 thru Mar 31, 2021 To Date
$0.00 $2,368,674.00
$0.00 $2,368,674.00
$0.00 $2,368,674.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The City of Willow Springs completed the intake process on August 15" The city has been contacting the applicants and getting any

information they may have left out.

The city is working on TIER Il of the ER

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-07

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

18-DRH-7-DC3
Willow Springs - Howell County Demo LMB

Willow Springs - Howell County Disaster Recover

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Willow Springs - Howell County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Willow Springs - Howell County Disaster Recover

Jan 1 thru Mar 31, 2021 To Date
$0.00 $297,500.00
$0.00 $297,500.00
$0.00 $297,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The demolition activity will occur after the buyout process has been completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-7-DP60

Activity Title: Willow Springs - Howell County Downpayment
LMB

Activitiy Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

2018-DP-07 Willow Springs - Howell County Disaster Recovery

Projected Start Date: Projected End Date:

02/04/2020 02/04/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Willow Springs - Howell County Disaster Recover

Overall Jan 1 thru Mar 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $125,000.00

Total Budget $0.00 $125,000.00

Total Obligated $0.00 $125,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Willow Springs - Howell County Disaster Recover $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

At this time down payment assistance is not being offered to the community. SCOCOG will market the program with the assistance of the
grantee when CDBG notifies us that it is available.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 18-DRH-7-HI60

Activity Title: Willow Springs - Howell County HA Incentiv LMB
Activitiy Type: Activity Status:
Housing incentives to encourage resettlement Under Way
Project Number: Project Title:
2018-DP-07 Willow Springs - Howell County Disaster Recovery
Projected Start Date: Projected End Date:
02/03/2020 02/03/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod Willow Springs - Howell County Disaster Recover
Overall Jan 1 thru Mar 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $1,069,008.26
Total Budget $0.00 $1,069,008.26
Total Obligated $0.00 $1,069,008.26
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Willow Springs - Howell County Disaster Recover $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

The housing incentive will be determined after the homeowners are deemed eligible for the buyout program.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-07

Projected Start Date:
02/03/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

2018DPO7

Administration

Willow Springs - Howell County Disaster Recover

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way
Project Title:

Willow Springs - Howell County Disaster Recovery
Projected End Date:

02/03/2022

Completed Activity Actual End Date:

Responsible Organization:
Willow Springs - Howell County Disaster Recover

Jan 1 thru Mar 31, 2021 To Date
$0.00 $38,991.74
$0.00 $38,991.74
$0.00 $38,991.74
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish

single-family properties.

Location Description:

Activity Progress Narrative:

null

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Activity Supporting Documents: None
Project #/ 2018-DP-08 / Van Buren - Carter County Disaster Recovery
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Administration

Project Number:
2018-DP-08

Projected Start Date:
02/04/2020

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

Van Buren - Carter County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRH-8-ADM35

Van Buren - Carter County Admin

Activity Status:
Under Way
Project Title:

Van Buren - Carter County Disaster Recovery

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,145.00
$2,145.00
$0.00

$0.00
$0.00

To Date
$90,354.00

$45,177.00
$45,177.00
$90,354.00
$45,177.00
$45,177.00
$45,177.00
$45,177.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,815.00
$2,815.00
$0.00

$0.00
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County
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Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents:

None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Acquisition - buyout of residential properties
Project Number:

2018-DP-08

Projected Start Date:

02/04/2020

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-18-DP-29-0001
B-19-DP-29-0001
Total Budget
B-18-DP-29-0001
B-19-DP-29-0001
Total Obligated
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Funds Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Drawdown
B-18-DP-29-0001
B-19-DP-29-0001
Program Income Received
B-18-DP-29-0001
B-19-DP-29-0001
Total Funds Expended

Van Buren - Carter County

Most Impacted and Distressed Expended
B-18-DP-29-0001
B-19-DP-29-0001

Activity Description:

18-DRH-8-BP1
Van Buren- Carter County Buyout LMB

Activity Status:
Under Way
Project Title:

Van Buren - Carter County Disaster Recovery

Projected End Date:
02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Jan 1 thru Mar 31, 2021
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,086.25
$1,086.25
$0.00

$0.00
$0.00

To Date
$4,237,470.00

$2,118,735.00
$2,118,735.00
$4,237,470.00
$2,118,735.00
$2,118,735.00
$2,118,735.00
$2,118,735.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,530.00
$2,530.00

$0.00
$0.00
$0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County
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Activity Progress Narrative:

Intake applications have been reviewed again by CDBG staff and any additional requested documentation has been obtained and submitted.
This additional review caused additional properties to be deemed ineligible for project on January 25, 2021.

Priorities had to be adjusted due to new ineligibilities.

The Appraiser Contracts had not been executed prior to 1/25/21, so appraisal property list was adjusted for these contracts and NTPs.
The environmental review is complete and the RROF was sent to CDBG on March 22, 2021, with the 15 day waiting period to end on April 6,

2021.

The Primary and Review Appraiser contracts were fully executed on March 22, 2021 and March 24, 2021 respectively. The Primary appraisals
of the two properties eligible properties were completed and the Review appraisal NTP was mailed to Review appraiser on March 25, 2021.
The procurement of a title company to conduct title searches, provide title insurance and eventually closing services will be approved for

solicitation at the next Council meeting on April 12, 2021.

Accomplishments Performance Measures
This Report Period
Total

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Cumulative Actual Total / Expected
Total
7/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/40 4/0 7140 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:
Clearance and Demolition
Project Number:
2018-DP-08

Projected Start Date:
02/04/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Van Buren - Carter County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-8-DC3
Van Buren - Carter County Demolition Buyout LMB

Activity Status:
Under Way
Project Title:

Van Buren - Carter County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $325,080.00
$0.00 $325,080.00
$0.00 $325,080.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-8-DP60

Activity Title: Van Buren - Carter County HA Downpay Assist
Activitiy Type: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way
Project Number: Project Title:
2018-DP-08 Van Buren - Carter County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Van Buren - Carter County
Overall Jan 1 thru Mar 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $1,109,311.00
Total Budget $0.00 $1,109,311.00
Total Obligated $0.00 $1,109,311.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Van Buren - Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number: 18-DRH-8-HI60

Activity Title: Van Buren - Carter County HA Housing Incentive
Activitiy Type: Activity Status:
Housing incentives to encourage resettlement Under Way
Project Number: Project Title:
2018-DP-08 Van Buren - Carter County Disaster Recovery
Projected Start Date: Projected End Date:
02/04/2020 02/04/2022
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
Low/Mod Van Buren - Carter County
Overall Jan 1 thru Mar 31, 2021 To Date
Total Projected Budget from All Sources $0.00 $791,886.00
Total Budget $0.00 $791,886.00
Total Obligated $0.00 $791,886.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Van Buren - Carter County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found
Total Other Funding Sources

Activity Supporting Documents: None

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Type:

Relocation payments and assistance
Project Number:

2018-DP-08

Projected Start Date:
02/04/2020

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Van Buren - Carter County

Most Impacted and Distressed Expended

Activity Description:

18-DRH-8-RA28
Van Buren - Carter County Relocation Pay &

Assist

Activity Status:
Under Way
Project Title:

Van Buren - Carter County Disaster Recovery
Projected End Date:

02/04/2022

Completed Activity Actual End Date:

Responsible Organization:

Van Buren - Carter County

Jan 1 thru Mar 31, 2021 To Date
$0.00 $172,687.00
$0.00 $172,687.00
$0.00 $172,687.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-

family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

Project has not progressed to point where this phase could begin. Project still in early stages of acquisition activity phase.

Accomplishments Performance Measures
No Accomplishments Performance Measures

99

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found
Total Other Funding Sources

Activity Supporting Documents: None

Amount
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